



Regional Transportation Program Short-Term Sub Program 2007-2017

URBAN PROJECT E (PHASE E1) TEMPERANCE AVE. ENTERPRISE CANAL TO NEES AVE.

Project Improvement: The Temperance Avenue project has been split into three segment phases E1, E2 and E3 with a total project length of 1.8 miles. Phase E1 will widen Temperance Avenue to a 4-Lane divided Expressway/Arterial & install a traffic signal within the project limits.

Project Length: 0.3 Miles


Project Cost: \$1.51 Million

Project Schedule:	Design	Beg: 2011	End: 2012	IN PROGRESS
	Right of Way	Beg: 2011	End: 2012	IN PROGRESS
	Construction	Beg: 2012	End: 2013	

Project Funding: Measure C Extension
Local Development Fees

Responsible Agency: City of Clovis

Agency Contact: Steve White 324-2355





Regional Transportation Program Short-Term Sub Program 2007-2016

URBAN PROJECT E (PHASE E2) TEMPERANCE AVE. BULLARD OF HERNDON AVE.

Project Improvement: The Temperance Avenue project has been split into three segment phases E1, E2 and E3 with a total project length of 1.8 miles. Phase E2 will widen Temperance Avenue to a 4-Lane divided Expressway/Arterial from Bullard Avenue to Herndon Avenue & install a traffic signal at Sierra Avenue within the project limits.

Project Length: 1.3 Miles


Project Cost: \$2.51 Million

Project Schedule: Design: Beg: 2010 End: 2011 **COMPLETED**
Construction: Beg: 2011 End: 2013 **IN PROGRESS**

Project Funding: Measure C Extension
Federal aid

Responsible Agency: City of Clovis

Agency Contact: Steve White 324-2355





Regional Transportation Program Short-Term Sub Program 2007-2017

URBAN PROJECT E (PHASE E3) TEMPERANCE AVE. SHEPHERD. AVE TO NEES AVE.

Project Improvement: The Temperance Avenue project has been split into three segment phases E1, E2 and E3 with a total project length of 1.8 miles. Phase E3 will widen Temperance Avenue to a 4-Lane divided Expressway/Arterial & install traffic signals, curb & gutters, sidewalks, street lights & landscaping within the project limits.

Project Length: 0.2 Miles

Project Cost: \$1.77 Million

Project Schedule:

Design	Beg: 2012	End: 2013
Right of Way	Beg: 2013	End: 2014
Construction	Beg: 2013	End: 2014

Project Funding: Measure C Extension
Local Development Fees

Responsible Agency: City of Clovis

Agency Contact: Steve White 324-2355

